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ESTIMATE RUN 06/12/2006

ESTIMATE SUMMARY 15:15:18
CONTID: C15374R ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 15374R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 194.( DAYS TIME ALLOW: 6/2/200¢ FIXED COMPLETION DAT
Dolores to Stoner Rockfall PERCENT TIME: 98.48 ORIG TIME ALLOW: 5/19/20( FIXED COMPLETION DAT
PROJECT NO: PLH 145A-038
Dolores to Stoner Rockfall
NAME OF ROAD: 145A
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
AIS CONSTRUCTION COMPANY PAY PERIOD ENDING 06/12/2006 DATE TIME STARTED 11/18/2005
PO BOX 24620 DATE LET 09/08/2005 DATE WORK BEGAN  04/22/2006
DATE AWARDED 09/15/2005 DATE TIME STOPPED 05/30/2006
DATE CONTRACT EXECUTED 11/17/2005 DATE ACCEPTED 05/30/2006
VENTURA CA 93002-46:805 643 6996 DATE NOTICE TO PROCEED 11/18/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 367,376.34 PARTICIPATING $ 370,626.34 $ 31,966.00
AWARD PROJECT AMT:  § 218,355.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.88% TOTAL EARNINGS 370, 626.34 31,966.00
FUNDS AVAILABLE: $ -3,250.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 370,626.34 31,966.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,275.33 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 367,351.01 31,966.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 367,351.01 31,966.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31,966.00
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PCN: 15374R-BID ESTIMATE RUN 06/12/2006
PROJECT: PLH 145A-038 ESTIMATE NO: 0003 15:15:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0065 607-55100 WIRE MESH 36,420.000 36,420.000
SF 0.000 0.00
3.75000 36,420.000 136,575.00
0070 626-00000 *MOBILIZATION 1.000 0.992
LS 0.008 160.00
20,000.00000 1.000 20,000.00
0075 627-00001 PAVEMENT MARKING PAINT 14.000 14.000
GAL 0.000 0.00
195.00000 14.000 2,730.00
0080 630-00000 *FLAGGING 679.250 679.250
HOUR 0.000 0.00
29.00000 679.250 19,698.25
0085 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 12.000
DAY 0.000 0.00
115.00000 12.000 1,380.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 29.000 29.000
DAY 0.000 0.00
360.00000 29.000 10,440.00
0095 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.200 120.00
600.00000 2.000 1,200.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 7.200
EACH 0.800 24.00
30.00000 8.000 240.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 49.500
EACH 21.500 1,290.00
60.00000 71.000 4,260.00
0110 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
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PCN: 15374R-BID ESTIMATE RUN 06/12/2006
PROJECT: PLH 145A-038 ESTIMATE NO: 0003 15:15:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80360 *DRUM CHANNELIZING DEVICE 39.000 35.100
EACH 3.900 195.00
50.00000 39.000 1,950.00
0120 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 13.500
EACH 1.500 75.00
50.00000 15.000 750.00
0125 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0130 630-80380 *TRAFFIC CONE 25.000 22.500
EACH 2.500 30.00
12.00000 25.000 300.00
0135 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70010 F/A MINOR CONTRACT REVISIONS 5,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70380 F/A EROSION CONTROL 904.590 904.590
FA 0.000 0.00
1.00000 904.590 904.59
0185 212-00007 SEEDING (NATIVE) (HYDRAULIC) ADDED QUANTITY 2.500 2.500
ACRE 0.000 0.00
1,360.00000 2.500 3,400.00
0190 212-00047 SOIL PREPARATION (SPECIAL) 2.500 2.500
ACRE 0.000 0.00
1,020.00000 2.500 2,550.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 213-00011 MULCHING (HYDRAULIC) ADDED QUANTITY 2.500 2.500
ACRE 0.000 0.00
1,422.00000 2.500 3,555.00
0200 900-00006 ADDED ITEM (DOLLAR)/ (HELICOPTER) 4,141.500 4,141.500
DOL 0.000 0.00
1.00000 4,141.500 4,141.50
0210 626-00000 MOBILIZATION ADDED WORK / ADDED TIME 0.000 0.992
LS 0.008 72.00
9,000.00000 1.000 9,000.00
0220 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - MISSING 0.000 -30,000.000
DOCUMENTATION
DOL 30,000.000 30,000.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 366,976.34 $ 31,966.00% 370,226.34
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0160 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT $ 400.00 $ 0.00$ 400.00
PROJECT TOTAL CURRENT AMT $ 367,376.34 $ 31,966.00 S 370,626.34



